
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 04/05/2011

ESTIMATE SUMMARY 12:26:55

CONTID: C16696         ESTIMATE NO: 0011 PROG 2005

PCN: 16696-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

80TH OVER US36 BRIDGE REPLACEM PERCENT TIME:

PROJECT NO: BR M356-022                   

80TH OVER US36 BRIDGE REPLACEM

NAME OF ROAD: 036B

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

STRUCTURES, INC. PAY PERIOD ENDING 04/05/2011 DATE TIME STARTED 05/11/2010

4 INVERNESS COURT E, SUITE 250 DATE LET 04/01/2010 DATE WORK BEGAN 05/11/2010

 DATE AWARDED 04/19/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/05/2010 DATE ACCEPTED

ENGLEWOOD CO80112     303/770-7878 DATE NOTICE TO PROCEED 05/11/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,020,125.64 PARTICIPATING $ $ 1,161,304.25

AWARD PROJECT AMT: 6,959,186.05 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -660,679.13

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

87.12

CALENDAR DAYS

CALENDAR DAYS

69.40%

2,454,407.94

1,161,304.25

500,625.12

500,625.12

$

$

$

$

5,565,717.70

0.00

5,565,717.70

66,434.67

5,632,152.37

-104,387.79

0.00

5,527,764.58

0.00

AMOUNT DUE 5,527,764.58 500,625.12

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 500,625.12

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

318.0 TIME ALLOW: 365

ORIG TIME ALLOW: 365
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PCN: 16696-BID    ESTIMATE RUN 04/05/2011

PROJECT: BR M356-022                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:26:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

1.000

L S 

20,300.00000 20,300.001.000

0.00

0010 Removal of Structures and Obstructions 1.000

0.000

202-00000  
 

1.000

L S 

3,554.00000 3,554.001.000

0.00

0015 *Removal of Tree 8.000

0.000

202-00010  
 

10.000

EACH

203.00000 1,624.008.000

0.00

0020 Removal of Inlet 2.000

0.000

202-00019  
 

2.000

EACH

913.00000 1,826.002.000

0.00

0025 *Removal of Slope and Ditch Paving 92.000

0.000

202-00026  
 

92.000

SY  

8.12000 747.0492.000

0.00

0030 Removal of Pipe 287.000

0.000

202-00035  
 

287.000

LF  

9.14000 2,623.18287.000

0.00

0035 *Removal of Delineator 14.000

0.000

202-00090  
 

14.000

EACH

10.00000 140.0014.000

0.00

0040 *Removal of Sidewalk 1,970.000

0.000

202-00200  
 

1,970.000

SY  

5.08000 10,007.601,970.000

0.00

0045 *Removal of Curb 383.000

0.000

202-00201  
 

383.000

LF  

4.06000 1,554.98383.000

0.00

0050 *Removal of Curb and Gutter 2,451.000

0.000

202-00203  
 

2,451.000

LF  

5.10000 12,500.102,451.000

0.00

0055 *Removal of Concrete Curb Ramp 26.000

0.000

202-00206  
 

26.000

SY  

10.15000 263.9026.000

0.00
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PCN: 16696-BID    ESTIMATE RUN 04/05/2011

PROJECT: BR M356-022                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:26:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Asphalt Mat 9,948.000

0.000

202-00220  
 

9,948.000

SY  

2.54000 25,267.929,948.000

0.00

0065 *Removal of Pavement Marking 9,704.500

0.000

202-00250  
 

9,704.500

SF  

1.27000 12,324.729,704.500

0.00

0070 *Removal of Ground Sign 0.000

0.000

202-00810  
 

11.000

EACH

93.00000 0.000.000

0.00

0075 *Removal of Sign Panel 0.000

0.000

202-00821  
 

2.000

EACH

95.00000 0.000.000

0.00

0080 *Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

1.000

L S 

2,538.00000 2,538.001.000

0.00

0085 *Removal of Fence 434.000

0.000

202-01000  
 

434.000

LF  

2.29000 993.86434.000

0.00

0090 *Removal of Sound Barrier Fence 1,563.000

0.000

202-01020  
 

1,563.000

LF  

22.33000 34,901.791,563.000

0.00

0095 *Removal of Guardrail Type 3 2,620.000

0.000

202-01130  
 

2,620.000

LF  

2.00000 5,240.002,620.000

0.00

0096 Removal of Guardrail Type 4 1,544.000

0.000

202-01140  
 

1,544.000

LF  

22.50000 34,740.001,544.000

0.00

0100 *Removal of Guardrail Type 5 0.000

0.000

202-01150  
 

0.000

LF  

2.25000 0.000.000

0.00

0105 *Removal of End Anchorage 14.000

0.000

202-01300  
 

14.000

EACH

117.00000 1,638.0014.000

0.00
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PCN: 16696-BID    ESTIMATE RUN 04/05/2011

PROJECT: BR M356-022                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:26:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *Embankment Material (Complete In Place) 58,905.000

2,965.000

203-00060  
 

64,398.000

CY  

4.25000 262,947.5061,870.000

12,601.25

0115 *Muck Excavation 1,198.000

0.000

203-00100  
 

1,198.000

CY  

12.18000 14,591.641,198.000

0.00

0116 Rock Fill 1,144.000

0.000

203-00500  
 

1,144.000

CY  

26.06000 29,812.641,144.000

0.00

0120 *Proof Rolling 6.000

0.000

203-01100  
 

20.000

HOUR

91.35000 548.106.000

0.00

0125 *Potholing 201.250

0.000

203-01597  
 

201.250

HOUR

215.00000 43,268.75201.250

0.00

0130 Sweeping (With Pickup Broom) 53.500

7.000

203-01622  
 

60.500

HOUR

107.00000 6,473.5060.500

749.00

0135 *Topsoil 505.000

0.000

207-00205  
 

4,100.000

CY  

18.30000 9,241.50505.000

0.00

0140 *Erosion Log (18 Inch) 1,188.000

130.000

208-00003  
 

3,500.000

LF  

5.00000 6,590.001,318.000

650.00

0145 *Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

10.000

EACH

20.30000 0.000.000

0.00

0150 *Sand Bag 0.000

0.000

208-00015  
 

50.000

EACH

13.20000 0.000.000

0.00

0155 *Silt Fence 4,445.000

90.000

208-00020  
 

6,300.000

LF  

1.00000 4,535.004,535.000

90.00
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PCN: 16696-BID    ESTIMATE RUN 04/05/2011

PROJECT: BR M356-022                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:26:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 Sediment Basin 0.000

0.000

208-00030  
 

2.000

EACH

761.00000 0.000.000

0.00

0165 Sediment Trap 0.000

0.000

208-00033  
 

2.000

EACH

761.00000 0.000.000

0.00

0170 *Gravel Bag 451.000

0.000

208-00034  
 

451.000

LF  

3.55000 1,601.05451.000

0.00

0175 *Check Dam 0.000

0.000

208-00040  
 

10.000

EACH

178.00000 0.000.000

0.00

0180 *Concrete Washout Structure 3.000

0.000

208-00045  
 

4.000

EACH

761.00000 2,283.003.000

0.00

0185 *Storm Drain Inlet Protection 17.000

0.000

208-00050  
 

28.000

EACH

178.00000 3,026.0017.000

0.00

0190 *Temporary Slope Drain 0.000

0.000

208-00060  
 

100.000

LF  

3.60000 0.000.000

0.00

0195 *Vehicle Tracking Pad 7.000

0.000

208-00070  
 

7.000

EACH

1,116.00000 7,812.007.000

0.00

0200 Removal and Disposal of Sediment (Labor) 35.000

8.000

208-00103  
 

43.000

HOUR

30.50000 1,311.5043.000

244.00

0205 Removal and Disposal of Sediment (Equipment) 20.000

4.000

208-00105  
 

30.000

HOUR

75.20000 1,804.8024.000

300.80

0210 *Erosion Control Supervisor 202.000

22.000

208-00206  
 

300.000

DAY 

76.14000 17,055.36224.000

1,675.08
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PCN: 16696-BID    ESTIMATE RUN 04/05/2011

PROJECT: BR M356-022                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:26:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 Reset Structure 0.000

0.000

210-00001  
 

1.000

EACH

199.00000 0.000.000

0.00

0220 *Reset TV Cameras 0.000

0.000

210-00473  
 

1.000

EACH

406.00000 0.000.000

0.00

0225 *Reset Closed Circuit Television Pole 0.500

0.000

210-00475  
 

1.000

EACH

5,076.00000 2,538.000.500

0.00

0230 Reset Ground Sign 0.000

0.000

210-00810  
 

10.000

EACH

145.00000 0.000.000

0.00

0235 Reset Sign Panel 0.000

0.000

210-00815  
 

2.000

EACH

65.00000 0.000.000

0.00

0240 *Reset Fire Preemption Unit and Timer 0.000

0.000

210-00866  
 

1.000

EACH

406.00000 0.000.000

0.00

0241 Reset Guardrail Type 7 3,893.000

960.000

210-01170  
 

4,853.000

LF  

2.85000 13,831.054,853.000

2,736.00

0245 *Seeding (Native) 0.400

0.200

212-00006  
 

15.000

ACRE

609.00000 365.400.600

121.80

0250 *Soil Conditioning 0.400

0.200

212-00032  
 

7.600

ACRE

1,522.00000 913.200.600

304.40

0255 *Mulching (Weed Free) 0.300

0.000

213-00003  
 

7.600

ACRE

508.00000 152.400.300

0.00

0260 *Mulch Tackifier 60.000

0.000

213-00061  
 

1,600.000

LB  

2.28000 136.8060.000

0.00
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PCN: 16696-BID    ESTIMATE RUN 04/05/2011

PROJECT: BR M356-022                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:26:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 *Soil Binder 5.900

0.000

213-00100  
 

7.600

ACRE

609.00000 3,593.105.900

0.00

0270 *Soil Retention Blanket (Straw/Coconut) 451.000

942.000

216-00041  
 

12,000.000

SY  

1.30000 1,810.901,393.000

1,224.60

0275 *Monitoring Technician 0.000

0.000

250-00050  
 

15.000

HOUR

70.00000 0.000.000

0.00

0280 *Health and Safety Officer 21.500

0.000

250-00110  
 

25.000

HOUR

67.00000 1,440.5021.500

0.00

0285 *Aggregate Base Course (Class 6) 923.000

0.000

304-06007  
 

2,541.000

CY  

24.36000 22,484.28923.000

0.00

0290 *Aggregate Base Course (Class 6) (Special) 0.000

0.000

304-06008  
 

500.000

CY  

20.30000 0.000.000

0.00

0295 *Aggregate Base Course (Special) [Swale] 86.000

0.000

304-09006  
 

86.000

SY  

10.15000 872.9086.000

0.00

0300 *Hot Mix Asphalt (Patching) (Asphalt) 250.680

5.000

403-00720  
 

500.000

TON 

91.35000 23,356.37255.680

456.75

0305 Emergency Pothole Repair 0.000

0.000

403-00800  
 

20.000

TON 

215.08000 0.000.000

0.00

0310 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 4,985.890

0.000

403-33841  
 

8,209.410

TON 

44.24000 220,575.774,985.890

0.00

0315 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

1,653.590

TON 

54.81000 0.000.000

0.00
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PCN: 16696-BID    ESTIMATE RUN 04/05/2011

PROJECT: BR M356-022                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:26:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 *Emulsified Asphalt (Slow-Setting) 363.000

0.000

411-10255  
 

3,645.000

GAL 

2.60000 943.80363.000

0.00

0325 *Geotextile (Separator) (Class 1) 0.000

0.000

420-00132  
 

5,369.000

SY  

2.03000 0.000.000

0.00

0326 Geotextile (Separator) (Class 2) 3,431.000

0.000

420-00133  
 

3,431.000

SY  

3.52000 12,077.123,431.000

0.00

0330 *Drilled Caisson (36 Inch) 0.000

0.000

503-00036  
 

30.000

LF  

258.00000 0.000.000

0.00

0335 *Drilled Caisson (48 Inch) 43.000

0.000

503-00048  
 

73.000

LF  

262.00000 11,266.0043.000

0.00

0340 Riprap 13.000

5.000

506-00000  
 

18.000

CY  

82.22000 1,479.9618.000

411.10

0345 15 Inch Reinforced Concrete Pipe (Complete In P lace) 114.000

0.000

603-01155  
 

222.000

LF  

33.50000 3,819.00114.000

0.00

0350 18 Inch Reinforced Concrete Pipe (Complete In P lace) 482.000

0.000

603-01185  
 

482.000

LF  

40.60000 19,569.20482.000

0.00

0355 24 Inch Reinforced Concrete Pipe (Complete In P lace) 89.000

0.000

603-01245  
 

89.000

LF  

50.75000 4,516.7589.000

0.00

0360 30 Inch Reinforced Concrete Pipe (Complete In P lace) 68.000

0.000

603-01305  
 

68.000

LF  

60.90000 4,141.2068.000

0.00

0365 18 Inch Reinforced Concrete End Section 3.000

0.000

603-05018  
 

3.000

EACH

560.00000 1,680.003.000

0.00
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PCN: 16696-BID    ESTIMATE RUN 04/05/2011

PROJECT: BR M356-022                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:26:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 30 Inch Reinforced Concrete End Section 2.000

0.000

603-05030  
 

2.000

EACH

775.00000 1,550.002.000

0.00

0375 Inlet Type C (5 Foot) 1.000

0.000

604-00305  
 

1.000

EACH

3,118.00000 3,118.001.000

0.00

0380 Inlet Type 16 (Triple) (5 Foot) 1.500

0.000

604-16605  
 

2.000

EACH

5,359.00000 8,038.501.500

0.00

0385 Inlet Type 16 (Triple) (10 Foot) 1.750

0.000

604-16610  
 

2.000

EACH

7,186.00000 12,575.501.750

0.00

0390 Inlet Type 16 (Triple) (Special) 1.000

0.000

604-16650  
 

1.000

EACH

7,552.00000 7,552.001.000

0.00

0395 Inlet Type R  L 5 (5 Foot) 2.000

0.000

604-19105  
 

2.000

EACH

4,154.00000 8,308.002.000

0.00

0400 Inlet Type R  L 10 (10 Foot) 2.000

0.000

604-19210  
 

2.000

EACH

5,525.00000 11,050.002.000

0.00

0405 Inlet Special (Trench Drain) (4 Inch Width) 0.000

0.000

604-19704  
 

13.000

LF  

139.00000 0.000.000

0.00

0410 Settling Basin 2.000

0.000

604-20010  
 

2.000

EACH

2,526.00000 5,052.002.000

0.00

0415 Vane Grate Inlet Special [H = 5] 0.000

0.000

604-25000  
 

2.000

EACH

3,513.00000 0.000.000

0.00

0420 Manhole Slab Base (10 Foot) 1.000

0.000

604-30010  
 

1.000

EACH

3,301.00000 3,301.001.000

0.00
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PCN: 16696-BID    ESTIMATE RUN 04/05/2011

PROJECT: BR M356-022                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:26:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0425 4 Inch Perforated Pipe Underdrain 1,949.000

0.000

605-00040  
 

1,949.000

LF  

12.18000 23,738.821,949.000

0.00

0430 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

1,634.000

LF  

13.80000 0.000.000

0.00

0435 *Guardrail Type 7 (Style CA) 260.000

0.000

606-00710  
 

1,025.000

LF  

53.93000 14,021.80260.000

0.00

0440 *Guardrail Type 7 (Style CD) 232.000

0.000

606-00730  
 

232.000

LF  

86.53000 20,074.96232.000

0.00

0441 Guardrail Type 7 (Style CE) 790.000

0.000

606-00740  
 

790.000

LF  

66.13000 52,242.70790.000

0.00

0445 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

2.000

EACH

548.00000 0.000.000

0.00

0450 *Transition Type 3G 0.000

0.000

606-01370  
 

5.000

EACH

1,091.00000 0.000.000

0.00

0455 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

1.000

EACH

1,675.00000 0.000.000

0.00

0460 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

4.000

EACH

1,451.00000 0.000.000

0.00

0465 Fence (Temporary) 756.000

419.000

607-11580  
 

1,175.000

LF  

6.67000 7,837.251,175.000

2,794.73

0470 *Fence Wood (Sound Barrier) (72 Inch) 0.000

0.000

607-11672  
 

1,002.000

LF  

77.60000 0.000.000

0.00
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PCN: 16696-BID    ESTIMATE RUN 04/05/2011

PROJECT: BR M356-022                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:26:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0475 *Fence Chain Link (72 Inch) 0.000

0.000

607-53172  
 

98.000

LF  

22.90000 0.000.000

0.00

0480 *Concrete Sidewalk (6 Inch) 597.000

0.000

608-00006  
 

3,741.000

SY  

27.00000 16,119.00597.000

0.00

0485 *Concrete Curb Ramp 20.000

0.000

608-00010  
 

90.000

SY  

61.00000 1,220.0020.000

0.00

0490 *Truncated Domes 0.000

0.000

608-00015  
 

12.000

SF  

35.50000 0.000.000

0.00

0495 *Sidewalk Drain [Special] 23.000

0.000

608-10000  
 

23.000

LF  

254.00000 5,842.0023.000

0.00

0500 *Sidewalk Drain [Westminster Std. Detail R15] 0.000

0.000

608-10010  
 

2.000

EACH

761.00000 0.000.000

0.00

0505 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

33.000

LF  

14.21000 0.000.000

0.00

0510 *Curb and Gutter Type 2 (Section II-B) 1,750.000

0.000

609-21020  
 

3,611.000

LF  

11.47000 20,072.501,750.000

0.00

0515 Gutter Type 2 (2 Foot) [Wall] 0.000

0.000

609-24002  
 

536.000

LF  

11.00000 0.000.000

0.00

0520 *Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

57.000

SF  

8.12000 0.000.000

0.00

0525 *Delineator (Type I) 0.000

0.000

612-00001  
 

12.000

EACH

30.32000 0.000.000

0.00
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NO.
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CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE
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THIS

PERIOD

12:26:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0530 *1/2 Inch Electrical Conduit 48.000

0.000

613-00050  
 

48.000

LF  

7.11000 341.2848.000

0.00

0535 *2 Inch Electrical Conduit (Bored) 6,000.000

0.000

613-00206  
 

6,165.000

LF  

9.14000 54,840.006,000.000

0.00

0540 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

600.000

LF  

10.15000 0.000.000

0.00

0545 *2 Inch Electrical Conduit (Plastic) 1,527.000

0.000

613-01200  
 

2,026.000

LF  

8.12000 12,399.241,527.000

0.00

0550 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

100.000

LF  

10.15000 0.000.000

0.00

0555 *Meter Pole 0.000

1.000

613-06000  
 

1.000

EACH

1,522.00000 1,522.001.000

1,522.00

0560 *Pull Box (24"x36"x18") 3.000

0.000

613-07034  
 

4.000

EACH

535.00000 1,605.003.000

0.00

0565 *Wiring 0.000

0.200

613-10000  
 

1.000

L S 

12,708.00000 2,541.600.200

2,541.60

0570 *Light Standard Steel (35 Foot) 5.000

0.000

613-32350  
 

10.000

EACH

3,928.00000 19,640.005.000

0.00

0570 MATERIAL ALLOWANCE 35' Light Pole Xcel Davits F ed Green
on T-Base

5.000

0.000EACH

2,920.00000 14,600.005.000

0.00

0575 *Light Standard Foundation 6.000

0.000

613-40010  
 

10.000

EACH

802.00000 4,812.006.000

0.00
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0575 MATERIAL ALLOWANCE Light Standard Bases 4.000

0.000EACH

355.00000 1,420.004.000

0.00

0580 *Luminaire High Pressure Sodium (250 Watt) 0.000

0.000

613-70250  
 

2.000

EACH

304.00000 0.000.000

0.00

0585 *Luminaire High Pressure Sodium (400 Watt) 5.000

0.000

613-70400  
 

9.000

EACH

355.00000 1,775.005.000

0.00

0590 *Luminaire High Pressure Sodium (Wall Type) (15 0 Watt) 0.000

1.000

613-72150  
 

6.000

EACH

406.00000 406.001.000

406.00

0595 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

84.000

SF  

16.00000 0.000.000

0.00

0600 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

9.000

SF  

51.00000 0.000.000

0.00

0605 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

361.000

SF  

20.00000 0.000.000

0.00

0605 MATERIAL ALLOWANCE Sign Panel Class III 361.000

0.000SF  

13.00000 4,693.00361.000

0.00

0610 *Steel Sign Post (2x2 Inch Tubing) 0.000

0.000

614-00216  
 

228.000

LF  

15.00000 0.000.000

0.00

0615 Monotube Overhead Sign Cantilever (20 Inch Diam eter) 0.000

0.000

614-32000  
 

2.000

EACH

29,726.00000 0.000.000

0.00

0620 *Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

4.000

EACH

523.00000 0.000.000

0.00
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ITEM
DESCRIPTION

CURRENT
QUANTITY/
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PREV QTY/
QTY THIS PERIOD

QTY TO DATE
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PERIOD

12:26:55

CUMULATIVE
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CAT NO0200 ROADWAY 

0625 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

8.000

EACH

620.00000 0.000.000

0.00

0630 *Traffic Signal Face (12-12-12-12-12) 0.000

0.000

614-70560  
 

2.000

EACH

919.00000 0.000.000

0.00

0635 *Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

1.000

EACH

17,032.00000 0.000.000

0.00

0640 *Intersection Detection System (Camera) 0.000

0.000

614-72886  
 

2.000

EACH

6,049.00000 0.000.000

0.00

0645 *Traffic Signal-Light Pole Steel (1-30 Foot Mas t Arm) 0.000

0.000

614-81130  
 

1.000

EACH

5,988.00000 0.000.000

0.00

0645 MATERIAL ALLOWANCE TS Light Pole with 30' Mast Arm Fed 
Green

1.000

0.000EACH

5,089.80000 5,089.801.000

0.00

0650 *Traffic Signal-Light Pole Steel (1-50 Foot Mas t Arm) 0.000

0.000

614-81150  
 

2.000

EACH

8,848.00000 0.000.000

0.00

0650 MATERIAL ALLOWANCE TS Light Pole with 50' Mast Arm Fed 
Green

2.000

0.000EACH

7,520.80000 15,041.602.000

0.00

0655 *Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

1.000

EACH

1,522.00000 0.000.000

0.00

0660 *Fiber Optic Cable (Single Mode) (12 Fiber) 3,738.000

0.000

614-87010  
 

3,738.000

LF  

2.03000 7,588.143,738.000

0.00

0665 *Splice Fiber Optic Cable (48 Strand) 1.000

0.000

614-87548  
 

2.000

EACH

3,045.00000 3,045.001.000

0.00



CONTID: C16696         COLORADO DEPARTMENT OF TRANSPORTATION Page 15

PCN: 16696-BID    ESTIMATE RUN 04/05/2011

PROJECT: BR M356-022                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:26:55
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0670 Embankment Protector Type 5 0.000

1.000

615-00050  
 

1.000

EACH

3,552.00000 3,552.001.000

3,552.00

0675 Embankment Protector (Special) [Boulder Drop] 1.000

0.000

615-00150  
 

1.000

EACH

1,370.00000 1,370.001.000

0.00

0680 *Construction Surveying 0.700

0.040

625-00000  
 

1.000

L S 

22,838.00000 16,900.120.740

913.52

0681 Construction Surveying (Hourly) 63.500

0.000

625-00001  
 

75.000

HOUR

100.00000 6,350.0063.500

0.00

0685 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

255,954.00000 255,954.001.000

0.00

0690 Public Information Services 0.700

0.040

626-01000  
 

1.000

L S 

8,845.00000 6,545.300.740

353.80

0695 *Thermoplastic Pavement Marking 0.000

0.000

627-00002  
 

2,606.000

SF  

2.54000 0.000.000

0.00

0700 *Epoxy Pavement Marking 108.000

0.000

627-00005  
 

143.000

GAL 

96.43000 10,414.44108.000

0.00

0705 *Preformed Plastic Pavement Marking (Type I) 0.000

0.000

627-01001  
 

667.000

SF  

8.12000 0.000.000

0.00

0710 *Preformed Thermoplastic Pavement Marking (Word -Symbol) 0.000

0.000

627-30405  
 

107.000

SF  

10.15000 0.000.000

0.00

0715 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 
Line) 

0.000

0.000

627-30410  
 

672.000

SF  

6.09000 0.000.000

0.00
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0720 *Flagging 1,475.800

255.000

630-00000  
 

4,500.000

HOUR

17.00000 29,423.601,730.800

4,335.00

0721 Uniformed Traffic Control 219.500

0.000

630-00003  
 

300.000

HOUR

63.00000 13,828.50219.500

0.00

0725 *Traffic Control Inspection 93.000

6.000

630-00007  
 

99.000

DAY 

203.00000 20,097.0099.000

1,218.00

0730 *Traffic Control Management 186.000

22.000

630-00012  
 

240.000

DAY 

396.00000 82,368.00208.000

8,712.00

0735 *Uniformed Traffic Control Coordination 8.000

0.000

630-00015  
 

200.000

HOUR

5.10000 40.808.000

0.00

0740 *Flashing Beacon (Portable) 3.000

0.000

630-80001  
 

8.000

EACH

812.00000 2,436.003.000

0.00

0745 *Barricade (Type 3 M-A) (Temporary) 4.500

0.000

630-80335  
 

30.000

EACH

152.00000 684.004.500

0.00

0750 *Construction Traffic Sign (Panel Size A) 114.500

0.000

630-80341  
 

344.000

EACH

20.30000 2,324.35114.500

0.00

0755 *Construction Traffic Sign (Panel Size B) 14.000

0.000

630-80342  
 

44.000

EACH

20.30000 284.2014.000

0.00

0760 *Construction Traffic Sign (Panel Size C) 13.500

0.000

630-80343  
 

27.000

EACH

20.30000 274.0513.500

0.00

0765 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

4.000

EACH

2,538.00000 5,076.002.000

0.00
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0770 *Advance Warning Flashing or Sequencing Arrow P anel (B 
Type) 

1.500

0.000

630-80357  
 

4.000

EACH

812.00000 1,218.001.500

0.00

0775 *Drum Channelizing Device 112.500

0.000

630-80360  
 

400.000

EACH

20.30000 2,283.75112.500

0.00

0780 Concrete Barrier (Temporary) 3,188.000

0.000

630-80370  
 

6,773.000

LF  

10.00000 31,880.003,188.000

0.00

0785 *Traffic Cone 122.000

0.000

630-80380  
 

400.000

EACH

3.05000 372.10122.000

0.00

0790 *Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000

EACH

2,675.00000 0.000.000

0.00

0795 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.500

0.000

630-85040  
 

1.000

EACH

4,815.00000 2,407.500.500

0.00

0800 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

71,619.500

F A 

1.00000 0.000.000

0.00

0805 F/A Partnering 1,646.900

0.000

700-70011  
 

10,000.000

F A 

1.00000 1,646.901,646.900

0.00

0810 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

22,700.000

F A 

1.00000 0.000.000

0.00

0815 F/A Fuel Cost Adjustment 2,809.590

3,425.650

700-70016  
 

42,500.000

F A 

1.00000 6,235.246,235.240

3,425.65

0820 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

13,330.000

F A 

1.00000 0.000.000

0.00
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0825 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

92,100.000

F A 

1.00000 0.000.000

0.00

0830 F/A On-The-Job Trainee 601.000

0.000

700-70021  
 

7,680.000

HOUR

1.00000 601.00601.000

0.00

0835 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

5,250.000

F A 

1.00000 0.000.000

0.00

0840 F/A ESB Program 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0845 F/A Obtain Power from Xcel 0.000

0.000

700-70074  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0850 F/A Erosion Control 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0855 F/A Environmental Health & Safety Management 3,266.980

0.000

700-70589  
 

10,000.000

F A 

1.00000 3,266.983,266.980

0.00

0856 Added Item (Lump Sum)/ Qwest Shoring Wall 1.000

0.000

900-00014  
 

1.000

L S 

231,525.00000 231,525.001.000

0.00

0857 *Added Item (Foot)/ Tie Backs 2,416.000

63.000

900-00012  
 

2,479.000

LF  

64.99000 161,110.212,479.000

4,094.37

0858 Added Item (Dollar)/ Winter Protection 19,179.330

0.000

900-00006  
 

19,179.330

DOL 

1.00000 19,179.3319,179.330

0.00
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CAT NO0200 ROADWAY 

0859 Added Item (Dollar)/ Lien Withholding 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

CAT 2,229,973.1955,433.453,618,652.09CURRENT AMT0200 $ $ $

CAT NO0201 ROADWAY / Westminster Waterline 

0865 Removal of Pipe 0.000

0.000

202-00035  
 

0.000

LF  

9.14000 0.000.000

0.00

0870 *Structure Excavation 2,730.000

0.000

206-00000  
 

2,730.000

CY  

3.55000 9,691.502,730.000

0.00

0875 Bed Course Material 725.000

0.000

206-01000  
 

725.000

CY  

35.50000 25,737.50725.000

0.00

0880 6 Inch Ductile Iron Pipe 20.000

0.000

619-06060  
 

20.000

LF  

33.50000 670.0020.000

0.00

0880 MATERIAL ALLOWANCE 6 INCH DUCTILE PIPE 20.000

0.000LF  

9.00000 180.0020.000

0.00

0885 8 Inch Ductile Iron Pipe 8.000

0.000

619-06080  
 

8.000

LF  

166.50000 1,332.008.000

0.00

0885 MATERIAL ALLOWANCE 8 INCH DUCTILE IRON PIPE 32.000

0.000LF  

14.00000 448.0032.000

0.00

0890 10 Inch Ductile Iron Pipe 10.000

0.000

619-06100  
 

10.000

LF  

308.00000 3,080.0010.000

0.00

0890 MATERIAL ALLOWANCE 10 INCH DUCTILE IRON PIPE 20.000

0.000LF  

19.00000 380.0020.000

0.00
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CAT NO0201 ROADWAY / Westminster Waterline 

0895 12 Inch Ductile Iron Pipe 325.500

0.000

619-06120  
 

325.500

LF  

83.00000 27,016.50325.500

0.00

0895 MATERIAL ALLOWANCE 12 INCH DUCTILE IRON PIPE 74.500

0.000LF  

20.05000 1,493.7374.500

0.00

0900 16 Inch Ductile Iron Pipe 1,820.000

0.000

619-06160  
 

1,820.000

LF  

91.00000 165,620.001,820.000

0.00

0900 MATERIAL ALLOWANCE 16 INCH DUCTILE IRON PIPE 23.000

0.000LF  

28.85000 663.5523.000

0.00

0905 *16 Inch Ductile Iron Pipe (Auger Bored) 190.000

0.000

619-06161  
 

190.000

LF  

61.00000 11,590.00190.000

0.00

0910 2 Inch Blow Off 9.000

0.000

619-73016  
 

9.000

EACH

3,420.00000 30,780.009.000

0.00

0915 6 Inch Gate Valve 2.000

0.000

619-75048  
 

2.000

EACH

1,401.00000 2,802.002.000

0.00

0920 12 Inch Gate Valve 2.000

0.000

619-75096  
 

2.000

EACH

2,520.00000 5,040.002.000

0.00

0925 16 Inch Gate Valve 14.000

0.000

619-75116  
 

14.000

EACH

8,933.00000 125,062.0014.000

0.00

0925 MATERIAL ALLOWANCE 16 INCH GATE VALVE 0.000

0.000EACH

5,661.90000 0.000.000

0.00

0930 Corporation Stop [Tap and Corporation Stop] 2.000

0.000

619-77300  
 

2.000

EACH

1,730.00000 3,460.002.000

0.00



CONTID: C16696         COLORADO DEPARTMENT OF TRANSPORTATION Page 21

PCN: 16696-BID    ESTIMATE RUN 04/05/2011

PROJECT: BR M356-022                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:26:55

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY / Westminster Waterline 

0935 6 Inch Fire Hydrant 1.000

0.000

619-78048  
 

1.000

EACH

55,114.00000 55,114.001.000

0.00

0936 Construction Surveying (Hourly) 83.500

0.000

625-00001  
 

83.500

HOUR

100.00000 8,350.0083.500

0.00

0937 Added Item (Lump Sum)/ 1.000

0.000

900-00014  
 

1.000

L S 

5,432.44000 5,432.441.000

0.00

0938 Added Item (Lump Sum)/ Field Revision #2 1.000

0.000

900-00014  
 

1.000

L S 

66,726.86000 66,726.861.000

0.00

CAT 550,670.080.00547,504.80CURRENT AMT0201 $ $ $

CAT NO0300 STRUCTURE E-16-YF 

0940 *Removal of Bridge 0.980

0.020

202-00400  
 

1.000

EACH

177,625.00000 177,625.001.000

3,552.50

0945 *Structure Excavation 405.000

0.000

206-00000  
 

405.000

CY  

3.55000 1,437.75405.000

0.00

0950 *Structure Backfill (Class 1) 425.000

0.000

206-00100  
 

980.000

CY  

11.40000 4,845.00425.000

0.00

0955 *Structure Backfill (Class 2) 315.000

0.000

206-00200  
 

315.000

CY  

8.12000 2,557.80315.000

0.00

0960 *Mechanical Reinforcement of Soil 425.000

0.000

206-00360  
 

980.000

CY  

20.50000 8,712.50425.000

0.00

0965 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

320.000

TON 

76.13000 0.000.000

0.00
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CAT NO0300 STRUCTURE E-16-YF 

0970 *Pile Tip 30.000

0.000

502-00460  
 

30.000

EACH

166.00000 4,980.0030.000

0.00

0975 *Steel Piling (HP 12x53) 177.000

0.000

502-11253  
 

177.000

LF  

65.00000 11,505.00177.000

0.00

0980 *Steel Piling (HP 14x89) 1,755.500

0.000

502-11489  
 

1,755.500

LF  

82.00000 143,951.001,755.500

0.00

0985 *Drilled Caisson (72 Inch) 198.000

0.000

503-00072  
 

198.000

LF  

494.00000 97,812.00198.000

0.00

0990 Pedestrian Railing (Steel) 0.000

0.000

514-00200  
 

165.000

LF  

314.00000 0.000.000

0.00

0995 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

1,990.000

SY  

11.40000 0.000.000

0.00

1000 *Concrete Sealer 0.000

0.000

515-00400  
 

730.000

SY  

8.50000 0.000.000

0.00

1005 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

225.000

LF  

162.00000 0.000.000

0.00

1005 MATERIAL ALLOWANCE Expansion Joint Device 0.000

225.000LF  

99.66666 22,425.00225.000

22,425.00

1010 Concrete Class B (Bridge) 51.000

53.000

601-01040  
 

105.000

CY  

358.00000 37,232.00104.000

18,974.00

1015 *Concrete Class D (Bridge) 196.000

0.000

601-03040  
 

1,022.000

CY  

400.00000 78,400.00196.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:26:55

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-16-YF 

1020 Structural Concrete Coating 0.000

0.000

601-40300  
 

930.000

SY  

12.00000 0.000.000

0.00

1025 *Reinforcing Steel 7,119.000

7,340.000

602-00000  
 

14,680.000

LB  

0.74000 10,699.6614,459.000

5,431.60

1030 *Reinforcing Steel (Epoxy Coated) 55,275.100

2,304.000

602-00020  
 

243,525.000

LB  

0.85000 48,942.2457,579.100

1,958.40

1035 30 Inch Corrugated Steel Pipe 312.000

0.000

603-10300  
 

312.000

LF  

5.50000 1,716.00312.000

0.00

1040 *Bridge Rail Type 10M 0.000

0.000

606-11030  
 

418.000

LF  

104.00000 0.000.000

0.00

1045 *3/4 Inch Electrical Conduit 155.000

0.000

613-00075  
 

155.000

LF  

7.11000 1,102.05155.000

0.00

1050 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

1,060.000

LF  

8.12000 0.000.000

0.00

1055 *Prestressed Concrete Box (Depth 32" Through 48 ") 0.000

18,610.000

618-01994  
 

18,610.000

SF  

52.00000 967,720.0018,610.000

967,720.00

1055 MATERIAL ALLOWANCE 36" Prestressed Conc Box @ E ncon 
Yard

10,753.370

-10,753.370SF  

35.51875 0.000.000

-381,946.26

1055 MATERIAL ALLOWANCE 36" Prestressed Conc Box Gir ders 7,851.630

-7,851.630SF  

35.50000 0.000.000

-278,732.87

1055 MATERIAL ALLOWANCE Expansion Joint Device 225.000

-225.000LF  

99.66666 0.000.000

-22,425.00
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PCN: 16696-BID    ESTIMATE RUN
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 STRUCTURE E-16-YF 

1055 MATERIAL ALLOWANCE Exanpsion Joint Device 0.000

0.000LF  

99.66666 0.000.000

0.00

CAT 1,621,663.00336,957.372,310,669.85CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE / MSE Abuts E-16-BZ/CA 

1060 Removal of Structure 1.000

0.000

202-00001  
 

1.000

EACH

8,830.00000 8,830.001.000

0.00

1065 *Structure Excavation 13,360.000

0.000

206-00000  
 

14,970.000

CY  

3.55000 47,428.0013,360.000

0.00

1070 *Structure Backfill (Class 1) 23,594.000

2,621.000

206-00100  
 

27,825.000

CY  

11.40000 298,851.0026,215.000

29,879.40

1075 *Structure Backfill (Class 2) 450.000

0.000

206-00200  
 

450.000

CY  

8.12000 3,654.00450.000

0.00

1080 *Mechanical Reinforcement of Soil 15,678.000

1,742.000

206-00360  
 

17,630.000

CY  

20.50000 357,110.0017,420.000

35,711.00

1085 *Precast Panel Facing 16,142.000

897.000

504-04420  
 

17,935.000

SF  

13.70000 233,434.3017,039.000

12,288.90

1090 *Pipe Railing 0.000

0.000

514-00000  
 

907.000

LF  

32.00000 0.000.000

0.00

1095 *Concrete Class D (Wall) 179.700

0.000

601-03050  
 

179.700

CY  

384.00000 69,004.80179.700

0.00

1100 *Reinforcing Steel 19,285.000

0.000

602-00000  
 

19,285.000

LB  

0.74000 14,270.9019,285.000

0.00
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ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
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CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE / MSE Abuts E-16-BZ/CA 

1105 Bridge Rail Type 7 149.000

0.000

606-10700  
 

161.000

LF  

92.50000 13,782.50149.000

0.00

CAT 1,046,365.5077,879.301,117,149.20CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURE / Architectural Enhancements 

1110 *Pile Tip 12.000

0.000

502-00460  
 

12.000

EACH

166.00000 1,992.0012.000

0.00

1115 *Steel Piling (HP 12x53) 0.000

467.000

502-11253  
 

467.000

LF  

65.00000 30,355.00467.000

30,355.00

1120 *Drilled Caisson (72 Inch) 33.000

0.000

503-00072  
 

33.000

LF  

494.00000 16,302.0033.000

0.00

1125 Structural Steel 0.000

0.000

509-00000  
 

14,430.000

LB  

3.25000 0.000.000

0.00

1130 Pedestrian Railing (Steel) 0.000

0.000

514-00200  
 

325.000

LF  

314.00000 0.000.000

0.00

1135 *Concrete Class D 0.000

0.000

601-03000  
 

79.000

CY  

501.00000 0.000.000

0.00

1140 Cut Stone Veneer (Slab) 0.000

0.000

601-40006  
 

160.000

SF  

41.55000 0.000.000

0.00

1145 Concrete Finish (Special) 640.000

0.000

601-40210  
 

3,160.000

SF  

7.83000 5,011.20640.000

0.00

1150 Structural Concrete Coating 0.000

0.000

601-40301  
 

6,000.000

SF  

2.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:26:55

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE / Architectural Enhancements 

1155 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

5,820.000

LB  

0.85000 0.000.000

0.00

1160 *Bridge Rail Type 10M 0.000

0.000

606-11030  
 

104.000

LF  

104.00000 0.000.000

0.00

CAT 53,660.2030,355.00296,329.30CURRENT AMT0302 $ $ $

CAT NO0303 STRUCTURES / Pedestrian Culvert 

1165 Removal of Structure 1.000

0.000

202-00001  
 

1.000

EACH

8,830.00000 8,830.001.000

0.00

1170 Structural Plate Pipe (144 Inch) 34.000

0.000

510-00144  
 

34.000

LF  

939.00000 31,926.0034.000

0.00

1175 *Concrete Class D (Wall) 67.000

0.000

601-03050  
 

67.000

CY  

384.00000 25,728.0067.000

0.00

1180 *Reinforcing Steel 7,300.000

0.000

602-00000  
 

7,300.000

LB  

0.74000 5,402.007,300.000

0.00

1185 *Fence Chain Link (72 Inch) 86.000

0.000

607-53172  
 

86.000

LF  

22.90000 1,969.4086.000

0.00

CAT 73,855.400.0073,855.40CURRENT AMT0303 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1190 Field Office (Special) 1.000

0.000

620-00005  
 

1.000

EACH

26,817.00000 26,817.001.000

0.00

1195 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

25,380.00000 25,380.001.000

0.00
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NO.
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PERIOD
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CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1200 Sanitary Facility 2.000

0.000

620-00020  
 

2.000

EACH

1,884.00000 3,768.002.000

0.00

CAT 55,965.000.0055,965.00CURRENT AMT0400 $ $ $

$ 5,632,152.37500,625.12$8,020,125.64$CURRENT AMTPROJECT TOTAL


